

	July			August			September			October			November			Dec.	Jan.	Feb.	March	Beyond
	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-30.	1.-10.	11.-20.	21.-31.	-	-	-	-	
<b>Workshop preparation</b>																				
WG format development																				
DCMR draft Action Plan v 0																				
WG charge development (template)																				
TASK FORCE review and adopts Action plan format (v0) and WG charge																				
DCMR announces ARCTIC UNDOS process																				
DCMR develops a non-paper on UNDOS/policy alignment																				
WG lead invitation and dialogue																				
WG lead accept					20.															
WG participant invitations					21.															
WG finalised									25.											
<b>WG activities</b>																				
WG chair kick off meeting										1.										
WG kick off meeting											22.									
1st WG meeting												23.								
2nd WG meeting													5.							
3rd WG meeting (if necessary)														18.						
WG delivery of input																1.				
<b>Action plan drafting</b>																				
DCMR drafting of action plan v 1																				
TASK FORCE review action plan																				
Online Arctic UNDOS workshop (consultation on draft)																				16.-17.
DCMR produce action plan v.2.																				
TASK FORCE adopts action plan																				19.
Presentation of outcomes at Arctic Science Summit Week																				22.
<b>Community outreach</b>																				
Arctic action plan presented online and in Berlin at UNDOS launch																				
<b>TASK FORCE MEETINGS</b>					10.				23.							10.		18.	19.	